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"Adzic Marko SPOK" To Helen Bottcher/R10/USEPA/US@EPA
<Marko.Adzic@teck.com> cc ;
08/10/2009 04:43 PM
) c bce

Subject Draft Monthly Progress Réport : ‘H 59'

Helén,

In light of the fact that | am out of the ofﬂce this week | hope this message will provide you with an
adequate monthly update for the UCR project. | wish to confirm that upon my return into the office next
week | will present and submit the below listed items for your review and records in a more organized

. matter. | do apologize for any inconvenience and appreciate your-understanding. Please note that if you
. have any questions or require any add|t|onal information at this time, please do not hesitate to call me at
509.991.0842. A .

(

Items submxtted over the last month lnclude

1. Revised BERA work plan Further to our discussion last Thursday itis my understandlng that all =
the hard, copies should have been received by now. If this is not the case please let me know and
I will look into it further. - -

2. Revised surface water quality assurance project ptan (QAPP) was distributed to a select few
technical reviewers. Field work was awarded to URS Corporation — resumes for key field personal
were electronically forwarded for your information..We are working under the assumption that the
revised surface water QAPP will be approved in the near future. As a result, we are taking the
necessary steps to ensure that weekly grab samples at the Waneta water quality monitoring
station are collected prior to the first site-wide sampling program (i.e., transect sampling) in
October. All permit applications have been submitted and at the time of writing, the Spokane Tribe
of Indians has given Teck clearance to proceed with the 2009/2010 sampling program. Cindi
Seymour of the Confederated Tribes of the Colville Reservation has confirmed that the application
is moving through the process and that she would maintain a close eye on its progress. The

. National Park Service has not provided any comment or feed back to date. Teck will contlnue to
follow-up with all participating parties on this matter.

3. The revised fish tissue QAPP was submitted to a limited number of reviewers today, and as is
typically performed posted on the secure domain of the UCR project website. All permit
applications have been submitted as well.

In addition to the above-listed submitted items, we are working towards preparlng materials for dlscussmn

on the sediment study design for September 2009. At this time there remains some uncertainty as to the

expectations, goals, or format of the aforementioned meeting. Teck will continue to work with<EPA on this
matter further.

A preliminary review of the draft cultural resources work plan has been completed but we are stlll in the

process of reviewing the document and its associated attachments. Based on the preliminary review,

there are items that warrant further discussion or require. further clarification. We are hopefully that this

- can be scheduled during the week of August 17" (e g. 20 or 21 )'7

. I hope this is sufficient at ,th|s time and please let me know if you have any questions or require any
additional information.
Regards,

Marko Adznc

Manager, ‘Environmental Engmeenng

Teck American Incorporated

Direct Phone: 509.892.2585

Phone: 509.747.6111

Fax: o .
eMail: Marko. Adzrc@teck com ' A ' : /' T
www.teck.com : o : . USE

; lIIMIllmIIIIIM(lIIIIII(II!I)IIIHIHHI


mailto:Marko.Adzic@teck.com
http://www.teck.com



